
GES DAAC Operations Status
Week ending Wednesday, 04/18/01 (Day 108)

Past Month
Date Activity Status

03/01 Release 55 Transition Scheduled downtime

03/02 Shutdown production to increase push to MODAPS

03/05 Shutdown production to increase push to MODAPS

03/07 Monthly Reboot Not required due to HVAC interruption required system

shutdown.

03/09 Atmospheres Request for day 063 Completed 3/10

03/14-03/15 AMASS work Scheduled downtime.

03/14-03/21 FTP problem between EDOS and GDAAC. Resolved.  Problem was within GDAAC ingest.

03/21-28 PDS installation and testing in TS2 Installation complete.  Acceptatnce Testing in progress

03/30 Continued with Atmosphere request for 87 granules from

02/08

Completed 03/30

Current Month
Date Activity Status

04/02-04/13 5B07 install  & checkout in TS1 In progress.

04/05 Atmospheres Request for 18 granules Completed 04/16

04/09 Oceans Request for DOY 101-107, 2000 DOY 101 complete except for 0740-0765

DOY 102 Completed 04/11

DOY 103 completed except for 1635-1640

DOY 104 in progress

04/09-04/13 PDS installation and testing in TS2 In progress

Upcoming Plans
Date Work Planned Status

04/17-18 AMASS work Delayed until next week

04/30-05/04 5B07 & PDS install  & checkout in Ops

05/07-05/11 MOSS-3 Dry Run GDAAC will participate in OPS Mode

05/14-05/18 MOSS-3 GDAAC will participate in OPS Mode

05/21-05/25 5B07 install  & checkout in TS2

06/04-06/22 6A install  & checkout in TS2



Release Status

Date Work Planned Status
04/12 MODIS Terra PGE01 3.0.0 delivered Completed 04/11/01

04/12 MODIS Terra PGE01 3.0.0 acceptance Completed 04/11/01

04/18 MODIS Terra PGE01 3.0.0 command line run SHOWSTOPPERS  (GSFcd02137, GSFcd02139)

04/27 MODIS Terra PGE01 3.0.0 integration in TS1

04/30 MODIS Terra PGE01 3.0.0 chaining in TS1

05/02 MODIS Terra PGE01 3.0.0 promotion to OPS

05/15 MODIS Terra PGE01 3.0.0 operational

04/12 MODIS Terra PGE02 3.0.0 delivered Completed 04/11/01

04/12 MODIS Terra PGE02 3.0.0 acceptance Completed 04/12/01

04/18 MODIS Terra PGE02 3.0.0 command line run Completed 04/17/01

04/27 MODIS Terra PGE02 3.0.0 integration in TS1

04/30 MODIS Terra PGE02 3.0.0 chaining in TS1

05/02 MODIS Terra PGE02 3.0.0 promotion to OPS

05/15 MODIS Terra PGE02 3.0.0 operational


